
CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-4 Joint Service EOD Development/0603654N

                                COST ($ in Millions)  FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost

Total PE Cost  10.381 11.107 13.131 12.876 13.115 12.422 11.766 Continuing Cont.
 
Joint Service EOD Systems/Q0377  5.083 6.040 6.053 6.046 6.144 6.279 6.425 Continuing Cont.
 
EOD Diving System/Q1317  5.298 5.067 7.078 6.830 6.971 6.143 5.341 Continuing Cont.
 
Quantity of RDT&E Articles  Various Various Various Various Various Various Various  

     Note:  In accordance with 15 USC 638, $.227M in FY 2000 is reserved for the Small Business Innovative Research (SBIR)  assessment.

FY 1999 FY 2000 FY 2001
FY 2000 President’s Budget:    10.756 11.168 10.882
Appropriated Value:    10.756 11.168
Adjustment to FY 1999 Appropriated Value/2000 President's Budget
     a.  General Adjustments -0.375 -0.061 -0.300
     b. MCM Unmanned Underwater Vehicle project 2.600
     c.  A-76 Adjustment -0.051
FY 2001 President’s Budget:   10.381 11.107 13.131
    

 

  R-1 SHOPPING LIST - Item No.  59
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 15)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: This is a Joint Service Program. This program provides for the development of Explosive Ordnance Disposal tools and
equipment for use by all military services. The responsibility is assigned to the Navy as single service manager, by Department of Defense Directive 5160.62 of 26 April 1989,
for management of the Joint Service Explosive Ordnance Disposal Research and Development Program. Increasing types of foreign and domestic weapons necessitate a
continuing development program to provide Explosive Ordnance Disposal personnel of all military services with the special equipment and tools required to support this
mission. This program also provides life support related equipment necessary to support the performance of Navy Explosive Ordnance Disposal tasks underwater. This
equipment must have inherently low acoustic and magnetic signatures in order to allow the Explosive Ordnance Disposal technician to safely approach, render-safe and
dispose of sea mines and other underwater ordnance.

Funding:  FY 99/FY00 decreases are due to general adjustments.  FY01 increase is due to the MCM Unmanned Underwater Vehicle project.  
                   FY01 includes decrease due to Strategic Sourcing Program study adjustment and general adjustments. 
Schedule: Not applicable for Q0377. Q1317-The Acoustic Firing System (AFS) Acquisition Program Baseline has been revised to include the transistion to a new Design
Agent.  Subsequently the schedule has been updated and reflected in this submit.

Technical:  Not applicable.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development/0603654N JT Service EOD Systems/Q0377

                        COST ($ in Millions)  FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost

Project Cost  5.083 6.040 6.053 6.046 6.144 6.279 6.425 Continuing Cont.
 
RDT&E Articles Qty  Various Various Various Various Various Various Various   

  R-1 SHOPPING LIST - Item No.  59
          Exhibit R-2a, RDT&E Project Justification

UNCLASSIFIED     (Exhibit R-2a, page 2 of 15)

A. Mission Description and Budget Item Justification: Provides Explosive Ordnance personnel of all military services with the specialized equipment and tools required to
support their mission of detection/location, identification, render-safe, recovery, field and laboratory evaluation, and disposal of unexploded ordnance (UXO) that is a threat to
military operations, installations, personnel, or material. UXO includes foriegn and domestic, both conventional and non-conventional, including improvised explosive devices
(IEDs).
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.    FY 1999 ACCOMPLISHMENTS:
 ($1.924) Obtained Milestone III decision for Remote Ordnance Neutralization System (RONS) and Main Charge Disrupter (MCD) projects.
 ($2.038) Continued development of the Classified Project II and Lightweight Disposable Disrupter (LIDD) projects.
($1.121) Conducted Analysis of Alternatives studies of the Explosive Safe/Arm Monitor, and Large Improvised Explosive Device (IED) Neutralization projects. Initiated the

Improved (Standoff) Disrupter Tools (Small Caliber Dearmer and Standoff Disrupter) projects.

 2.  FY2000 PLAN:
 ($.900) Obtain Milestone III decision for LIDD project.
 ($3.240) Continue development of the Classified Project II, Small Caliber Dearmer (SCD) and Standoff Disrupter (SD) projects.
 ($1.500) Initiate the Large IED Neutralization project.
 ($.400) Conduct Analysis of Alternative studies for the Explosive Safe/Arm (ESA) Monitor and EOD Incident C2I System projects.

3.  FY2001 PLAN:
(1.900)  Obtain approval for full rate production for Small Caliber Dearmer project and the Standoff Disrupter UXO and Standoff Disrupter IED projects.
(3.653)  Continue development of Large IED Neutralization, Classified Project II and initiate the EOD Incident C2I System project.
(.500)  Conduct Analysis of Alternatives studies in the areas of Submunitions Clearance and Hand Held Ordnance Locator.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377

                                                                                                                                                                                                                            To Total
                                                               FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
 OPN Line Item
5509  3.044 1.568 0.614 0.934 0.960 1.290 1.200 CONT. CONT.
3400 0.234 0.563 0.000 0.797

 

  R-1 SHOPPING LIST - Item No. 59
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 15)

UNCLASSIFIED

 B. Other Program Funding Summary:                                                                                                                                                                                                                          

C. Acquisition Strategy: Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new subprojects. The AOA addresses and emphasizes
acquisition strategies of the most cost-effective solution over the subprojects’ life-cycle. The acquisition strategies observe the following hierarchy of alternatives: commercial
item (including modification), non-developmental item (including modification), and lastly, developmental programs. Contracting for RDT&E, if required, is always competitive
and when feasible, production options are included.  
 
 
 D. Schedule Profile:  See Attached.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377
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          Exhibit R-2a, RDT&E Project Justification
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UNCLASSIFIED

 

0603654N JOINT SERVICE EOD DEVELOPMENT Q0377 JOINT SERVICE EOD SYSTEMS

RDT&E MILESTONE CHART

**This Milestone Chart is in Fiscal Years

ID Task Name
1 RONS

2 Testing (DT-IIA)

3 Testing (DT- IIB)

4 Testing (DT- IIC)

5 Milestone III

6 Production Option

7 Production/Deliver

8 ARS

9 Testing (DT-IIB)

10 Milestone III

11 Production Option

12 Production/Deliver

13 LIDD

14 Testing (DT-IB)

15 Milestone II

16 Testing (DT-IIA)

17 Testing (DT-IIB/OT

18 Testing (OPEVAL)

19 Milestone III

20 Production Contra

21 Production/Deliver

Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr
1999 2000 2001 2002
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377
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UNCLASSIFIED

 

**This Milestone Chart is in Fiscal Years

0603654N JOINT SERVICE EOD DEVELOPMENT Q0377 JOINT SERVICE EOD SYSTEMS

RDT&E MILESTONE CHART

ID Task Name
22 MCD

23 Testing (DT-IIA)

24 Testing (DT-IIB)

25 Milestone III

26 Production Contra

27 Production/Deliver

28 CLASSIFIED PR

29 Milestone III

30 Production/Deliver

31 CLASSIFIED PR

32 Testing (DT-0)

33 Milestone 0

34 Testing (DT-I)

35 Milestone I/II

36 SMALL CAL DEA

37 Project Initiation

38 Testing (DT-I)

39 Testing (Safety)

40 Production Decisio

41 Production / Delive

Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr
1999 2000 2001 2002



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377

 

  R-1 SHOPPING LIST - Item No. 59
          Exhibit R-2a, RDT&E Project Justification
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UNCLASSIFIED

 

**This Milestone Chart is in Fiscal Years

0603654N JOINT SERVICE EOD DEVELOPMENT Q0377 JOINT SERVICE EOD SYSTEMS

RDT&E MILESTONE CHART

ID Task Name
42 STANDOFF DISR

43  Project Initiation

44 Testing (DT-I)

45 RDT&E Contracts 

46 UXO SD Testing

47 UXO SD Productio

48 UXO SD Productio

49 IED SD Testing

50 IED SD Production

51 IED SD Production

52 EXP. SAFE/ARM

53 Anaylsis of Alterna

54 LARGE IED NEU

55 Anaylsis of Alterna

56 Program Initiation

57 Testing (DT-0)

58 Milestone I/II

59 Testing (DT-IIA)

Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr
1999 2000 2001 2002



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development 0603654N JT Service EOD Systems/Q0377

 

  R-1 SHOPPING LIST - Item No. 59
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 7 of 15)

UNCLASSIFIED

 

**This Milestone Chart is in Fiscal Years

0603654N JOINT SERVICE EOD DEVELOPMENT Q0377 JOINT SERVICE EOD SYSTEMS

RDT&E MILESTONE CHART

ID Task Name
60 EOD INCIDENT C

61 Anaylsis of Alterna

62 Program Initiation

63 Testing (DT-0)

64 Testing (DT-I)

65 HAND HELD OR

66 Anaylsis of Alterna

67 Program Initiation

68 Testing (DT-0)

69 SUBMUNITIONS

70 Anaylsis of Alterna

71 Program Initiation

72 Testing (DT-0)

Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr
1999 2000 2001 2002



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603654N Joint Service EOD Systems/Q0377
Cost Categories Contract Performing Total  FY 99  FY 00  FY 01
(Tailor to WBS, or System/Item Method Activity & PY s FY 99 Award FY 00 Award FY 01 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development WR EODTD, IH, MD 69.956 1.611 10/98 2.493 10/99 2.085 10/00 Continuing Continuing N/A
Software Development WR EODTD, IH, MD 3.254 0.050 10/98  0.075 10/00 Continuing Continuing N/A
ILS WR EODTD, IH, MD 32.540 0.820 10/98 0.910 10/99 0.850 10/00 Continuing Continuing N/A
 0.000
 0.000
 0.000
 0.000
  Subtotal Product Development 105.750 2.481 3.403 3.010 Continuing Continuing N/A

Program Management Support C/CPFF Dynamic Systems, Alex, VA 2.020 0.320 01/99 0.340 01/00 0.340 01/01 0.500 3.520 N/A
Program Management Support C/CPFF TBD 0.000 0.000  0.000 0.000 0.000 Continuing N/A
 0.000
 0.000
 0.000
 0.000
 0.000
  Subtotal Support 2.020 0.320 0.340 0.340 0.500 3.520 N/A

 

  R-1 SHOPPING LIST - Item No. 59
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 8 of 15)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603654N Joint Service EOD Systems/Q0377
Cost Categories Contract Performing Total  FY 99  FY 00  FY 01
(Tailor to WBS, or System/Item Method Activity & PY s FY 99 Award FY 00 Award FY 01 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation WR EODTD, IH, MD 48.812 1.296 10/98 1.050 10/99 1.545 10/00 Continuing Continuing N/A
Operational Test & Evaluation WR EODTD, IH, MD 8.135   0.110 10/99 Continuing Continuing N/A
 0.000
 0.000
  Subtotal T&E 56.947 1.296 1.160 1.545 Continuing Continuing N/A

Program Management Personnel WR EODTD, IH, MD 3.000 0.220 10/98 0.225 10/99 0.225 10/00 Continuing Continuing N/A
Miscellaneous Various Various 0.800 0.766 02/99 0.912 02/00 0.933 02/01 Continuing Continuing N/A
 0.000
 0.000
 0.000
 0.000
  Subtotal Management 3.800 0.986 1.137 1.158 Continuing Continuing N/A

Total Cost 168.517 5.083 6.040 6.053 0.500 Continuing N/A

 

  R-1 SHOPPING LIST - Item No. 59
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 9 of 15)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development/0603654N EOD Diving Systems/Q1317

                        COST ($ in Millions)  FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Complete Total Cost

Project Cost  5.298 5.067 7.078 6.830 6.971 6.143 5.341 Continuing Cont.
 
RDT&E Articles Qty  Various Various Various Various Various Various Various   

 

  R-1 SHOPPING LIST - Item No. 59
          Exhibit R-2a, RDT&E Project Justification

           (Exhibit R-2a, page 10 of 15)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: Provides for development of diving equipment and explosive charges to support Explosive Ordnance Disposal (EOD)
underwater operations. The equipment must have inherently low acoustic and magnetic signatures in order to allow the EOD technician to safely approach, render-safe, and
dispose of sea mines and other underwater ordnance. Provides support for the Navy’s high priority mission of Very Shallow Water (VSW) mine countermeasures, including
clandestine reconnaissance, in support of amphibious operations.  This also includes the development of small, affordable MCM Unmanned Underwater Vehicles.
 (U)  PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 1999 ACCOMPLISHMENTS:
($.323) Continued to develop equipment which improves diver capability and endurance.
($.400) Continued to develop a non-magnetic acoustic firing system.
($.777) Continued to develop non-magnetic diver held underwater equipment to detect objects in the water column.
($.300) Continued to develop non-magnetic diver underwater navigation system compatible with GPS.
($.309) Continued development of low influence underwater diver mounted display which will provide video interface with other EOD systems (Underwater Imaging System,
Underwater Navigation System and MK 16 UBA).
($.385) Continued development of non-magnetic underwater vehicles to transport divers and associated equipment in support of MCM operations.
(2.804) Continued development, testing and gained approval for fleet use of specialized equipment to support the Very Shallow Water Mine Countermeasures mission and
CNO approved VSW MCM Detachment (USN/USMC).

 2.  FY2000 PLAN:
($.380) Continue developing equipment which improves diver capability and endurance.
($.853) Continue developing a non-magnetic acoustic firing system.
($.904) Continue developing non-magnetic diver held underwater equipment to detect objects in the water column.
($.434) Initiate the development of 1.3 ata HeO2 diving tables for the MK 16 MOD 0 underwater breathing apparatus.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development/0603654N EOD Diving Systems/Q1317

                                                                                                                                                                                                                            To Total
                                                               FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
 OPN Line Item
1140  4.080         
3400    1.400 1.000  2.400
0975 2.219 3.305 5.886 3.487 2.284 6.194 Cont. Cont.
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UNCLASSIFIED

($2.496) Continue to develop, test and gain approval for fleet use of specialized equipment to support the Very Shallow Water Mine Countermeasures mission and CNO
approved VSEMCM Detachment (USN/USMC).

3.  FY2001 PLAN:
($.203)  Continue developing equipment which improves diver capability and endurance.
($.920)  Continue developing a non-magnetic acoustic firing system.
($.709)  Continue developing non-magnetic diver held underwater equipment to detect objects in the water column.
($.584)  Continue developing 1.3 ata HeO2 diving tables for the MK 16 MOD 0 underwater breathing apparatus.
($.083) Conduct Analysis Of Alternatives for equipment to enhance the divers ability to detect, neutralize and gather intelligence on underwater limpet and special attach
mines.
($4.579) Continue to develop, test and gain approval for fleet use of specialized equipment to support the Very Shallow Water Mine Countermeasures mission and CNO
approved VSW MCM Detachment (USN/USMC).  This also includes the development of small, affordable MCM Unmanned Underwater Vehicles.

B. Other Program Funding Summary

C.Acquisition Strategy: Analysis of Alternatives (AOA) studies are always conducted prior to the initiation of new subprojects. The AOA addresses and emphasizes
acquisition strategies of the most cost-effective solution over the subprojects’ life-cycle. The acquisition strategies observe the following hierarchy of alternatives: commercial
item (including modification), non-developmental item (including modification), and lastly, developmental programs. Contracting for RDT&E, if required, is always competitive
and when feasible, production options are included.  

D. Schedule Profile:  See Attached.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-4 JT Service EOD Development/0603654N EOD Diving Systems/Q1317
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Q1317 EOD Diving Systems MS Chart
IDTask Name
1ACOUSTIC FIRIN

2 Testing (DT-IIA)

3 Testing (DT-IIA 

4 Testing (DT-IIB)

5 Testing (DT-IIC 

6 Milestone III

7 Production

8IMPROVING DIV

9 Diver/Equip Saf

1 UNDERWATER E

1 Program Initiatio

1 Testing

1 Production Dec

1 Production

1 UNDERWATER N

1 Program Initiatio

1 Testing

1 Production Dec

1 Production

Q1Q2Q3Q4Q1Q2Q3Q4Q1Q2Q3Q4Q1Q2Q3Q4Q1Q2Q3Q4Q1Q2Q3Q
1999 2000 2001 2002 2003 2004
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RDT&E, N/BA-4 JT Service EOD Development/0603654N EOD Diving Systems/Q1317
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Q1317 EOD Diving Systems MS Chart
ID Task Name
21 DIVERS HEADS-UP DISPLAY

22 Program Initiation

23 Testing

24 Production Decision

25 Production

26 DIVER SUPPORT VEHICLE, (AAP)

27 Program Initiation

28 Testing

29 Production Decision

30 Production

31 VERY SHALLOW WATER

32 Milestone 0

33 Primary Hardware Development

34 Advance Limpet Mine Equip

35 AOA

36 Milestone 0

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
1999 2000 2001 2002 2003 2004



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603654N EOD Diving Systems/Q1317
Cost Categories Contract Performing Total  FY 99  FY 00  FY 01
(Tailor to WBS, or System/Item Method Activity & PY s FY 99 Award FY 00 Award FY 01 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development WR SPAWAR, SD, CA 1.500 1.130 10/98 1.000 10/99 0.770 10/00 Continuing Continuing N/A
Primary Hardware Development WR Various 14.273 1.300 10/98 0.857 10/99 2.689 10/00 Continuing Continuing N/A
Software Development WR Various 0.600 0.133 10/98 0.158 10/99 0.200 10/00 Continuing Continuing N/A
Systems Engineering WR Various 6.000 0.400 10/98 0.350 10/99 0.300 10/00 Continuing Continuing N/A
ILS WR Various 10.192 0.500 10/98 0.200 10/99 0.200 10/00 Continuing Continuing N/A
 0.000
 0.000
  Subtotal Product Development 32.565 3.463 2.565 4.159 Continuing Continuing N/A

Program Management Support C/CPFF Dynamic System, Alex, VA 1.418 0.428 01/99 0.440 01/00 0.450 01/01 1.150 Continuing N/A
Program Management Support C/CPFF TBD 0.000 0.000 0.000 0.000 0.000 0.000 N/A
 0.000
 0.000
 0.000
 0.000
 0.000
  Subtotal Support 1.418 0.428 0.440 0.450 1.150 Continuing N/A
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UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
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Exhibit R-3 Cost Analysis (page 2) February 2000
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-4 0603654N EOD Diving Systems/Q1317
Cost Categories Contract Performing Total  FY 99  FY 00  FY 01
(Tailor to WBS, or System/Item Method Activity & PY s FY 99 Award FY 00 Award FY 01 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation WR Various 1.200 0.720 10/98 0.400 10/99 0.400 10/00 Continuing Continuing N/A
Operational Test & Evaluation WR Various 0.450 0.150 10/98 0.320 10/99 0.340 10/00 Continuing Continuing N/A
  0.000
 0.000
  Subtotal T&E 1.650 0.870 0.720 0.740 0.000 Continuing N/A

Program Management Personnel WR EODTD, IH, MD 3.000 0.467 10/98 0.650 10/99 0.650 10/00 Continuing Continuing N/A
Miscellaneous Various Various 1.000 0.070 02/99 0.692 02/00 1.079 02/01 Continuing Continuing N/A
 0.000
 0.000
 0.000
 0.000
  Subtotal Management 4.000 0.537 1.342 1.729 Continuing Continuing N/A

Total Cost 39.633 5.298 5.067 7.078 Continuing Continuing N/A
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Remarks:

Remarks:

Remarks:


